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/7 Thomas J. Sugrue, Chief -
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\ Federal Communications Commission | Federal Communications Commission
445 12" Street, SW Offico of the Secretary
\Washington, DC 20554

Re: _'I;iirst Quarterly of Centennial Communications Corp.
OOPhase II E911 Compliance

Dear Messer’s Solomon and Sugrue:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,” Centennial
Communications Corp. (“Centennial”) hereby files its first Quarterly Report detailing our
progress in deploying Phase | and Phase I enhanced 911 (“E911”) service in our markets.
Because Centennial provides CMRS service in two distinct markets, this report is divided into
two sections -- the first explaining the status of Phase II E911 deployment in Puerto Rico, and
the second part reports on Phase IT E911 deployment in our domestic markets.

l. Puerto Rico

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block
broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands. Centennial has chosen a
network-based solution to deploy Phase II E911 in this MTA.* A single PSAP serves
Centennial’s entire service area in Puerto Rico. Centennial has not yet received a request for
Phase | or II E91 1 service from this sole PSAP. However, we note that we have been in regular
contact with the PSAP, and we are aware that the PSAP has begun the planning and
implementation process for both Phase | and Phase IT E911 service. Previously, we reported to
the FCC that the PSAF’ in Puerto Rica expected to submit their request for Phase [/IT E91]

FCC 02-2 10, released July 26, 2002

On September 26, 2001, Centennial Puerto Rico License Corp. electronically tiled an “Amended Report on
€911 Deployment Requirements” in which we advised the Commission that Centennial had decided to switch our

E911 PhaseIl solution for the Puerto Rico market from a handset-based solution to a network-based solution.
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service to us in early 2003. However, the PSAP is in the process of completely renovating its
entire E911 system, and a recent Request for Proposal (“RFP™) process held by the PSAP
relating to the renovation was unsuccessful and will be repeated in the next few months. We
have been advised that the delay in this RFP process likely will result in a PSAP delay in
requesting E911 service from Centennial. Centennial attended the first PSAP RFP planning
meeting on August 19, 2002, and we intend to attend any future planning meetings to monitor
the PSAP’s progress. By attending these planning meetings, we hope to be able to coordinate
our E911 Phase I implementation process with the PSAP’s process.

In addition, Centennial now provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas. Each island is served by a single PSAP; however neither PSAP has made a request
to Centennial for either Phase | or Phase 11 E911 service.

I1. Domestic Markets

Through five different subsidiaries,” Centennial holds licenses to provide digital cellular
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.
Centennial has chosen a network-based solution offered by Grayson Wireless to deploy Phase II
E911 in its domestic markets.*

Phase | Service - Attachment A to this letter is a list of all PSAPs to which Centennial
presently is providing Phase 1 E911 service, and the date that Phase | E911 service was timely
implemented. As the chart shows, Centennial continues to receive PSAP requests for Phase |
E911 service and we continue to implement Phase | service as valid requests are received. We
note that Phase |1 E911 service is fully deployed in our Texas markets. Centennial also notes
that, to date, we have not received any valid requests for Phase | (or Phase II} E911 service from
PSAPs in the state of Ohio. Presumably, this is due to the fact that Ohio has not yet passed an
E911 cost-recovery system for the PSAPs.

Phase I1 Service - As Centennial previously has advised the Commission, we are
implementing Grayson Wireless’ “Geometrix” network overlay solution for E911Phase II
compliance in our domestic markets.” Presently, we are in the pre-deployment engineering stage
of the Phase 1T implementation process. Centennial has not yet received any Phase I1E911
service requests from PSAPs in Mississippi, Ohio or Texas. A list of all Phase II PSAP requests
that we have received thus far, along with their status, can be found at Attachment B. The main
points to be derived from this chart are summarized below.

! Bauce Communications of Beaumont, Inc., Centennial Micbiana License Company LLC, Centennial

Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.
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See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, tiled September

° Id.
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In Indiana, we are working with the Indiana Enhanced Wireless 911 Board and its Cost
Recovery Group (“Lndiana Board”) in coordinating Phase 11 E911 deployment. Thus far, we
have received five valid PSAP requests. These requests came from PSAPs in the following
counties —thedate the PSAP request was received is also noted

County Date Received
Allen County February 2,2001
Elkhart County January 23,2001
Miami County April 17,2002
Steuben County October 23, 2000
Wells County March 2,2002

We anticipate initiating Phase II service in Steuben County in January 2003, and the remaining
four counties by the March 1,2003 deadline. Centennial intends to continue to work with the
PSAPs in Indiana that have not yet perfected their Phase II requests, and to continue to work
with the Indiana Board, to develop the most aggressive Phase II deployment schedule possible
for these counties.

In Louisiana, we have received Phase II E911 service requests from PSAPs in the
following three parishes on the dates noted: Iberia Parish (April 8, 1597), Iberville Parish
(January 27,2000) and Lafayette Parish (December 20,2000). We have determined that the
Lafayette Parish Phase IT request is valid, and anticipate implementing Phase II service there in
February 2003. The validity of the Phase II requests from the Iberia and Iberville parishes was
unclear, and we are working with those PSAPSs to clarify their status. If these requests are
deemed to be valid, the planned implementation date is March 1,2003. Finally, in Michigan, we
have received a single Phase II request from a PSAP in St. Joseph County, and are working to
determine the validity of this request. If deemed valid, Centennial anticipates implementing
service in that county by the March 1,2003deadline.

Because no deployment benchmark deadlines have yet passed, Centennial has nothing to
report in this regard.
L.  Affidavit

| hereby declare under penalty of perjury that the information provided in this response is
true and accurate to the best of my knowledge, information and belief.

If you have any questions regarding this report, or require additional information, please

contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at
202-828-9857.
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Sincerely,

/s/ Lourdes L. Lucas

Lourdes L. Lucas
Vice President, Legal Affairs
Centennial Communications Corp.

cc: Thera Bradshaw, President
Association of Public-Safety Communications
Officials-Intemational, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL 32114

John R. Melcher, ENP, President
National Emergency Number Association
422 Beecher Road

Columbus, OH 43230

Evelyn Bailey, President, NASNA
94 State Street, Drawer 20
Montpelier, VT 05620-6501

Robert M. Gurss

Shook, Hardy & Bacon, LLP
600 14" Street, NW, Suite 800
Washington, DC 20005
Counsel for APCO

James R. Hobson

Miller & Van Eaton, PLLC

[155 Connecticut Avenue, NW, Suite 1000
Washmgton, DC 20036

Counsel for NENA and NANSA
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ATTACHMENT A

List of PSAPs Receiving Phase | Service



Centennial Communications Corp. -Domestic Markets
Phase | E911 Requests — Implementation Dates

Implementation
State County PSAP Name Date

IN Adams Adams County Sheriffs Department 1/10/2001

IN Allen Allen County Sheriffs Dept. 3/31/1998
IN Allen Ft. Wayne City Communications 3/31/1998

IN Allen New Haven Police Department 3/31/1998
IN Allen Three Rivers Paramedic 3/31/1998
IN Blackford Blackford County Central Dispatch 4/14/2000
IN Carroll Carroll County Sheriffs Department 4/21/1999
IN Cass Cass County Sheriffs Department 6/28/2001

IN Cass Logansport Police Department 6/28/2001
IN Clinton Clinton County 911 5/29/1999
IN De Kalb Auburn Police Department 8/2/2000
IN De Kalb DeKalb County Police E911 8/2/2000
IN De Kalb Garrett Police and Fire Department 8/2/2000
IN Elkhart Elkhart County Public Safety Communications Center 101811998
IN Elkhart Elkhart Police Department 10/8/1998
IN Elkhart Nappanee Police Department 10/8/1998
IN Fulton Rochester Police Department 12/5/2000
IN Grant Grant County Sheriffs Office 2/22/2000
IN Grant Marion Police Department 2/22/2000
IN Huntington Huntington County Sheriffs Office 3/29/1999
IN Huntington Huntington Police Department 3/29/1999
IN Jasper Jasper County Sheriffs Office 1/23/2001
IN Jay Jay County Sheriffs Department 1/10/2001

IN Kosciusko Kosciusko County Sheriffs Office 5/24/2001
IN Kosciusko Warsaw Police Department 5/24/2001
IN La Porte LaPorte County Sheriffs Office 9/1912002
IN Lagrange Lagrange County Sheriff's Office 5/2112001
IN Marshall Marshall County Sheriffs Office 1/24/2001
N Miami Miami County Sheriffs Office 4/13/1999
IN Miami Peru Police Department 4/13/1999
IN Noble Kendalville Police Department 5/18/2001

IN Noble Noble County Sheriffs Office 5/18/2001

IN Rush Rush County Sheriffs Office 9/26/2002
IN Rush Rushville Police Department 9/26/2002
IN St Joseph Mishawaka Fire Department 2/17/1999
IN St Joseph Mishawaka Police Department 2/17/1999
IN St Joseph South Bend Police Department 2/17/1999
IN St Joseph St Joseph County 911 2/17/1999
IN St Joseph St Joseph County Fire Dispatch 2/17/1999
IN Starke Starke County Sheriffs Office 5/25/2001
IN Steuben Steuben County Communications 8/4/1998

IN Wabash North Manchester Police Department 6/28/2001
IN Wabash Wabash County Sheriffs Office 6/28/2001
IN Wabash Wabash Police Department 6/28/2001

IN Wells Bluffton Police Department 4/30/1999

IN Whitley Columbia City Police Department 5/18/2001

157224_1.D0OC



Centennial Communications Corp. - Domestic Markets

State County

IN Whitley
IN Count

LA Lafayette
LA Lafayette
LA Count

M Branch
M Cass

Ml St Joseph
Ml St Joseph
Ml Van Buren
Ml Van Buren
MI Count

TX Hardin
X Hardin
X Jefferson
X Jefferson
X Jefferson
TX Jefferson
TX Orange
TX Orange
X Orange
TX Orange
X Orange
TX Count

Grand Count

157224 | DOC

Phase | E911 Requests —Implementation Dates

PSAP Name
Whitley County Communications Center

Acadian Ambulance Service

Lafayette Parish Communications District

Branch County Central Dispatch
Cass County Sheriffs Department
St Joseph County Central Dispatch
Sturgis Police Department

South Haven Police Department
Van Buren County Central Dispatch

Hardin County Sheriffs Department
Silsbee Police Department
Beaumont Police Department
Jefferson County Sheriffs Department
Nederland Police Department

Port Arthur Police Department
Bridge City Police Department
Orange County Sheriffs Department
Orange Police Department
Pinehurst Police Department

Vidor Police Department

implementation
Date

5/18/2001
47

7/27/1999

7/27/1999

10/23/2001
10/3/2001
9/28/2001
9/28/2001

10/23/2001

10/23/2001

8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
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List of Phase II Requests
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State

IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
LA
LA
LA
Ml

157224_1 DOC

County

Allen
Blackford
Carroll
Cass

De Kalb
Elkhart
Franklin
Fulton
Grant
Howard
Kosciusko
Lagrange
Miami
Rush
Wabash
Wayne
Wells
Iberia
Iberville
Lafayette
St Joseph

Centennial Communications Corp.
Phase 11 E911 Requests

PSAP Name

Allen County Sheriffs Dept.
Blackford County Central Dispatch
Carroll County Sheriffs Department
Cass County Sheriffs Department
DeKalb County Police E841

Elkhart County Public Safety Communications Center

Franklin County Sheriffs Department
Rochester Police Department

Grant County Sheriffs Office
Kokomo Police Department
Kosciusko County Sheriffs Office
Lagrange County Sheriffs Office
Miami County Sheriffs Office

Rush County Sheriffs Office

Wabash County Sheriff's Office

Wayne County Sheriffs Department Communications Center

Bluffton Police Department
Iberia Parish Sheriffs Office

Iberville Parish 911

Lafayette Parish Communications District

St Joseph County Central Dispatch

Valid

Yes

No

No

No

No

Yes

No

No

No

No

No

No

Yes

No

No

No

Yes
Unknown
Unknown
Unknown
Unknown

Request
Date

02/02/01
08/10/01

08/14/01
06/29/01
11/17/00
01/23/01
04/13/01
05/21/01

01/10/01

11/06/01

06/20/01

11/07/01
04/17/02
01/23/01
07/02/01
07/16/01
03/02/02
04/08/97
01/27/00
12/20/00
07/23/02



